
January 1, 2010 thru March 31, 2010 Performance Report

B-08-MN-39-0009Grant:

Hamilton City, OHGrantee:



Grant Number:
B-08-MN-39-0009

Grantee Name:
Hamilton City, OH

Grant Amount:
$2,385,315.00

Grant Status:
Active

Obligation Date:

Award Date:

Contract End Date:

Submitted - Await for Review

Review by HUD:

QPR Contact:
Eugene F. Scharf

Disasters:

Plan Description:

The City will use its funds for the following eligible Neighborhood Stabilization Program (NSP) activities:
Acquisiton -$400,000
Clearance/Demolition - $450,000
Rehabilitation/Reconstruction and New Construction $759,000
Funding Mechanisms for Purchase - $430,000
Public Facilities/Improvements - $131,000
Administration - $215,315
The city will also make sure at least 25% of the funds and their associated activities benefit residents that are at or
below 50% of AMI.

NSP

Declaration Number

For emergency assistance for redevelopment of abandoned and foreclosed homes and residential properties. The
City will concentrate its efforts in the following lmmi areas. Citywide with priority given to Wilson-Symmes Park (Part
CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03), North Dayton Lane (Part CT 06), Hanover-Walnut
(CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-Lincoln (Part CT 04), East Hamilton (Part
CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West Side (Part CT 09),
Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Recovery Needs:

$0.00

N/A

$313,909.77

$0.00

$160,107.56

$160,107.56

Obligated CDBG DR Funds

$0.00

$0.00

Expended CDBG DR Funds

Total Projected Budget from All Sources

Program Income Drawdown

This Report Period

Total CDBG Program Funds Budgeted

$2,385,315.00

$0.00 $0.00

Match Contributed

Program Funds Drawdown

To Date

$313,909.77

$873,296.50

$2,385,315.00

Overall

Program Income Received

N/A

$339,588.00



Progress in the month of Januay:

    •  Letters mailed to OHPO for historic review and determination of No Adverse Affect for two (2) properties (1060
S. 2nd St and 218 Minster) for acquisition for potential demolition.
    •  Bids are being solicited for eight (8) nuisance properties: 1106 S Front St, 811-813 MLK Blvd, 946 Greenwood
Ave, 505 Vine St, 137 Walnut St, 123 Wilson, 620 Chestnut St and 340 Hanover St to be awarded February 2010.
    •  Default judgments granted on eight (8) blighted nuisance properties; request to Helix Environmental for
asbestos inspections.
    •  Acquisition of two (2) properties (1014 S. 2nd St and 444 Knightsbridge) for demolition, one (1) property (1140
Azel Ave) for Tri-State Habitat for Humanity for new construction of affordable housing and one (1) vacant property
(1366 Harmon Ave) to be donated to Neighborhood Housing Services of Hamilton (NHSH) for new construction of
housing for special needs.
    •  Decker & Associates (structural engineers) have completed walk throughs on 130 Gordon Ave and 614 S. 4th
Street for rehabilitation/reconstruction.
    •  Inspections by NDD staff on four (4) properties for potential rehab.
    •  An RFP for facilitator services was issued; proposals are due in 2/1/10.
Progress in the month of February:

    •  Helix Environmental performed asbestos inspections on ten (10) properties; eight properties for demolition and
two properties acquisition for redevelopment.
    •  Staff met with Cloudburst Consultants for possible NSP Technical Assistance.
    •  Staff attended the Neighborhood Stabilization Program Problem Solving Clinic in Cincinnati, Ohio.  These
clinics featured one-on-one appointments with HUD staff and expert technical assistance providers, as well as
workshops and policy updates. HUD Secretary Shaun Donovan addressed attendess regarding further quidance
and updates forthcoming.
    •  Sixteen (16) properties have been offered to the City through State Land Forfeiture; research is being
conducted to determine NSP eligibility.
    •  Funding agreements for NHSH and Tri-State Habitat for Humanity new construction projects are being
developed.
    •  Demolition bids were opened for twelve (12) properties on 2/22/10; awards pending.
    •  Staff assisted Decker & Associates with on site reviews of 130 Gordon Ave and 614 S. 4th St for structural
concerns.
    •  Two (2) offers to purchase have been delivered for acquisition/rehab and two (2) additional offers are being
prepared for acquisition/demo.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$107,971.46

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$357,797.25

Required

$238,531.50

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets



    •  Site visits of four (4) nuisance properties for environmental review and historic significance; letters mailed to
Ohio Historical Preservation Office (OHPO) for review and determination of No Adverse Effect.
Progress in the month of March:

    •  Site visits for seven (7) nuisance properties for environmental review and historical significance; letters mailed
to Ohio Historical Preservation Office (OHPO) for review and determination of No Adverse Effect.
    •  Letters mailed to OHPO for historic review and determination for acquisition/rehabilitation of two (2) properties.
    •  Helix Environmental performed asbestos inspections on four (4) blighted, nuisance properties.
    •  Demolition bids were opened for four  (4) nuisance properties; awards pending.
    •  Inspection of 83 Linda Lane for potential acquisition/rehabilitation.
    •  Offer accepted on two (2) properties for acquisiton/rehab; closing anticipated for April 2010.
    •  A Funding Agreement was executed with Tri-State Habitat for Humanity for construction of a single-family home
for a very-low income eligible family. Funding Agreement with NHSH is still under review.
    •  Five (5) properties were declared a nuisance by City Council, site visits for environmental assessment and
historic significance to be conducted.
    •  Judgments consenting to Demolition and for Abatement received from the Court of Common Pleas for nine (9)
properties; abatement and demolition can begin after 30 days from the judgment date.
    •  A pre-demolition meeting with staff, contractors and abatement consultants is being scheduled for April.
 

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

BCKT, Bucket Project $0.00 $51,000.00 $0.00

NSP1-1, Purchase and Rehab - Acquisition $72,468.45 $400,000.00 $140,297.20

NSP2-1, Demolish Blighted Structures $48,591.09 $390,000.00 $59,189.52

NSP3-1, Redevelopment - Rehab/Reconstruction $814.84 $122,500.00 $3,225.92

NSP3-2, Redevelopment - Rehab/Reconstruction - 25% set aside $814.74 $187,500.00 $3,225.67

NSP3-3, Redevelopment - New Construction $0.00 $179,000.00 $0.00

NSP3-4, Redevelopment - New Construction - 25% set aside $0.00 $280,000.00 $0.00

NSP3-5, Redevelop Properties -Housing Counseling $0.00 $5,000.00 $0.00

NSP4-1, Financing Mechanisms $0.00 $50,000.00 $0.00

NSP4-2, Financing Mechanisms - 25% set aside $0.00 $250,000.00 $0.00

NSP6-1, Administration $37,418.44 $215,315.00 $107,971.46

NSP7-1, Land Banking $0.00 $255,000.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$400,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$400,000.00

N/A

$0.00

$0.00

$359,349.00

$140,297.20

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

01/1

$72,468.45

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$182,160.00

To Date

03/19/2009

$140,297.20

Expended CDBG DR Funds

Responsible Organization:

$72,468.45

Acquisition - buyout of residential properties Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 11/8# of Properties 0 9

Activity Description:

24CFR570.201(a) Acquire foreclosed, vacant and abandoned residential properties from financial institutions to stabilize
neighborhoods. The purchase will be at a discount from the current market-appraised value of the home or property. City will
average at least 10% below a current appraised value.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Potential acquisition of 1069 Hayes Ave and 11 Mavern Ave for rehabilitation; properties to be rehabbed for resale to income
qualified individual/families. The following seven (7) properties have been acquired for redevelopment: 444 Knightsbridge, 1014
S Second St, 1140 Azel Ave, 1366 Harmon, 1147 Elm St,  Ave, 1060 S. Second St and 218 Minster Street.

Activity Progress Narrative:

Activity Locations
Address City State Zip

NAHamilton642 Ludlow 45011

NAHamilton233 Hanover 45011

Acquisition of Foreclosed and Abandoned
Properties

Activity Title:

Project Number:

NSP1-1

Project Title:

Purchase and Rehab - Acquisition

$140,297.20$72,468.45City of Hamilton



NAHamilton1147 Elm St 45011

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$390,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$390,000.00

N/A

$0.00

$0.00

$227,555.00

$59,189.52

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

02/1

$48,591.09

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$97,428.00

To Date

03/19/2009

$59,189.52

Expended CDBG DR Funds

Responsible Organization:

$48,591.09

Clearance and Demolition Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

Activity Description:

24CFR570.201(d) Demolition and clearance of vacant dilapidated residential and commercial structures that have been
determined to have a blighted effect and foreclosed and/or abandoned single family properties that would require more funds to
rehabilitate than to demolish and reconstruct in order to stabilize and improve targeted neghborhoods.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Fifty-two (52) blighted properties have been declared as nuisances by the City's Health Department; taken before City Council
for approval for demolition. There are twenty (20) properties still moving through the court process.
Demolition of: 1121 Garden Ave, 42-44 N Fifth St, 1113 Lane St, 1384 East Ave and 1950 Dixie Hwy during this reporting
period.
Bids solicited and awarded for ten (10) nuisance properties during this quarter located at: 1106 S Front St, 811/813 MLK Blvd,
946 Greenwood Ave, 505 Vine St, 137 Walnut St, 123 Wilson St, 620 Chestnut St, 340 Hanover, 819 Ludlow St and 1028
Chestnut Street.
Bids solicited and awarded for two (2) properties for acquisition/demolition for redevelopment located at: 1014 S. Second Street
and 1140 Azel Avenue.
Asbestos inspections completed and reports received from Helix Environmental on nine (9) properties: 619 Ludlow St (bid
awarded 3/18/10), 432 East Ave, 538 S Ninth St, 704
>S, Ninth St, 1028 Chestnut St (bid awarded 3/18/10), 135 Washington St, 835 Vine St, 629 Ludlow St and 1123 Ludlow Street.
 

Activity Progress Narrative:

Clearance & Demolition of Blighted StructuresActivity Title:

Project Number:

NSP2-1

Project Title:

Demolish Blighted Structures

$59,189.52$48,591.09City of Hamilton



0 0/0 0/0 5/15# of housing units 0 1

0 0/0 0/0 0/3# of Businesses 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$122,500.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$122,500.00

N/A

$0.00

$0.00

$5,538.75

$3,225.92

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/1

$814.84

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$3,225.92

Expended CDBG DR Funds

Responsible Organization:

$814.84

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and
marketable conditions.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Funds are being expended for inspections, reports and documentation required for the following addresses:
614 S. 4th Street - specs/drawings are 90% complete, final review and submittal April 2010. The Lead and Asbestos Reports
have been completed; Asbestos Specifications have been received and are waiting on the Lead Specifications.
130 Gordon Ave - specs/drawings are 90% complete, final reveiw and submittal April 2010. The Lead and Asbestos Reports
have been completed; Asbestos Specifications have been received and are waiting on the Lead Specifications. As this property
is on the Local Historical Inventory, the exterior work will be performed as stated by OHPO.
Potential acquisition of 1069 Hayes Ave , 11 Mavern and 83 Linda Lane for rehabilitation.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Rehab/ReconstructionActivity Title:

Project Number:

NSP3-1

Project Title:

Redevelopment - Rehab/Reconstruction

$3,225.92$814.84City of Hamilton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$187,500.00

NSP Only - LH - 25% Set-Aside City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$187,500.00

N/A

$0.00

$0.00

$5,538.75

$3,225.67

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/2

$814.74

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$3,225.67

Expended CDBG DR Funds

Responsible Organization:

$814.74

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

24CFR570.202 Rehabilitate and reconstruct acquired foreclosed and abandoned residential properties to bring to standard and
marketable condition. Focusing on homeownership activities and "rent-to-own" activities; rental before conversions to home
ownership will be a maximum of thirty (30) months and made available to families earning up to 50% AMI.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Activity delivery costs during the reporting period associated with inspections to meet the 25% set-aside.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Rehab and ConstructionActivity Title:

Project Number:

NSP3-2

Project Title:

Redevelopment - Rehab/Reconstruction - 25% set aside

$3,225.67$814.74City of Hamilton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$179,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$179,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/3

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

24CRF570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, amendment to reallocate funds for new construction related to a four (4) unit building is scheduled for Final
Legislation Reading and Public Hearing on April 28, 2010 to meet the 25% set aside.

Activity Progress Narrative:

New ConstructionActivity Title:

Project Number:

NSP3-3

Project Title:

Redevelopment - New Construction

$0.00$0.00City of Hamilton



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$220,000.00

NSP Only - LH - 25% Set-Aside Neighborhood Housing Services of Hamilton

Total Projected Budget from All Sources

Match Contributed

$220,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/4

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/2# of housing units 0 0

Activity Description:

24CFR570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to
serve persons at or below 50% AMI.
Amendment to activity for new construction of 1 duplex, 2 housing units on 1366 Harmon Avenue with Neighborhood Housing
Services of Hamilton (NHSH) to serve persons at or below 50% AMI.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

The City is finalizing a developer's agreement with Neighborhood Housing Services of Hamilton (NHSH) to create one building
with 4 units of 2 bedroom apartments and one-duplex with 2 units of 2 bedroom apartments. NHSH has agreed to limit
occupancy of the units to households with incomes below 50% AMI with special needs. All first floor units of both buildings will
be fully ADA compliant. The units will be developed on lots either acquired through NSP or other donated city-owned
properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

NHSH New Construction of Rental HousingActivity Title:

Project Number:

NSP3-4

Project Title:

Redevelopment - New Construction - 25% set aside

$0.00$0.00Neighborhood Housing Services of Hamilton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$5,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$5,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/5

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/8# of Households benefitting 0 0

Activity Description:

24CFR507.201(n) As a component of this activity, each homebuyer will receive and complete at least 8 hours or homebuyer
counseling from a HUD-approved counseling agency before obtaining a mortgage loan.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Homebuyer CounselingActivity Title:

Project Number:

NSP3-5

Project Title:

Redevelop Properties -Housing Counseling

$0.00$0.00City of Hamilton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$60,000.00

NSP Only - LH - 25% Set-Aside TriState Habitat for Humanity

Total Projected Budget from All Sources

Match Contributed

$60,000.00

N/A

$0.00

$0.00

$60,000.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

03/6

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$60,000.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Construction of new replacement housing Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/1# of housing units 0 0

Activity Description:

24 CFR 570.201(m) In the event that rehabilitation or reconstruction is financially infeasible, new construction will be used to
serve persons at or below 50% AMI.
Amendment to action plan for new construction of 1 residential unit for homebuyer on 1140 Azel Avenue with TriState Habitat
for Humanity to serve persons at or below 50% AMI.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

A contract agreement between the City of Hamilton and Tri-State Habitat for Humanity for new construction of a single-family
unit at 1140 Azel Avenue for a family at or below 50% AMI was entered into on 3/19/2010. Construction to begin May or June
2010.

Activity Progress Narrative:

TriState Habitat for Humanity New ConstructionActivity Title:

Project Number:

NSP3-4

Project Title:

Redevelopment - New Construction - 25% set aside

$0.00$0.00TriState Habitat for Humanity



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$50,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$50,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

04/1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/3# of housing units 0 0

Activity Description:

24CFR570.206 The City will provide resources to finance those wishing to purchase or rehabilitate, reconstructed or newly
constructed housing on foreclosed upon property. The form of assistance includes down payment assistance as well as other
eligible financing mechanisms.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Funding MechanismsActivity Title:

Project Number:

NSP4-1

Project Title:

Financing Mechanisms

$0.00$0.00City of Hamilton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$250,000.00

NSP Only - LH - 25% Set-Aside City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$250,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

04/2

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/18/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/5# of housing units 0 0

Activity Description:

24CFR570.206 These funds will be used to assist households at or below 50% AMI. The City will provide resources to finance
those wishing to purchase a rehabilitated, reconstructed or newly constructed housing on foreclosed upon property. The form of
assistance includes down payment assistance as well as other eligible financing mechanisms.

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

Funding MechanismsActivity Title:

Project Number:

NSP4-2

Project Title:

Financing Mechanisms - 25% set aside

$0.00$0.00City of Hamilton



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$215,315.00

N/A City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$215,315.00

N/A

$0.00

$0.00

$215,315.00

$107,971.46

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

06/1

$37,418.44

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

09/18/2010

$0.00

To Date

03/19/2009

$107,971.46

Expended CDBG DR Funds

Responsible Organization:

$37,418.44

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

24CFR570.206 Administration cost related to NSP activities.

Location Description:

Implementation and planning costs related to administration of the NSP program.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Administration/PlanningActivity Title:

Project Number:

NSP6-1

Project Title:

Administration

$107,971.46$37,418.44City of Hamilton



Grantee Activity Number:

Projected Start Date:

Overall

$255,000.00

NSP Only - LMMI City of Hamilton

Total Projected Budget from All Sources

Match Contributed

$255,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

07/1

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/01/2013

$0.00

To Date

03/19/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Planned

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/20# of housing units 0 0

Activity Description:

24 CFR 570.201 (a) Acquistion, (b) Disposition. The City of Hamilton will work with Neighborhood Housing Services of Hamilton
(NHSH) to establish and operate a land bank for foreclosed homes and residential properties.  The land bank will be managed
and operated by NHSH

Location Description:

Citywide with priority given to Wilson-Symmes Park (Part CT 03), North Jefferson (Part CT 04), Second Ward (Part CT 03),
North Dayton Lane (Part CT 06), Hanover-Walnut (CT 3 and 4), Jefferson (Part CT 04), North End (Part CT 06), Bonnacker-
Lincoln (Part CT 04), East Hamilton (Part CT 09), Lindenwald (part CT 01), Rossville (Part CT 11), Starr Hill (Part CT 08), West
Side (Part CT 09), Twinbrook/Timberhill (Part CT 12), German Village (Part Ct 07.01 & &.02), Fairway Hills (Ct 13)

Project on-going, nothing to report during this reporting period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

Land BankActivity Title:

Project Number:

NSP7-1

Project Title:

Land Banking

$0.00$0.00City of Hamilton



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail


	Title
	Title
	Title

